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AGENDA / GOALS 

• Team Introductions 

• Project Overview 

• Project Schedule – Next Steps 

• What to Watch For 

• Questions 
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PROJECT  TEAM 

• Department of General Services 

• Gregory Benson – Project Manager       

 (gbenson@programmanagers.com) 

• Adnan Mamoon – Program Manager 

 

• LITTLE  Diversified Architects / Millennium Design Architects 

 

• Tompkins Builders 
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PROJECT OVERVIEW 

• Phase 1 

• Interior Renovation, New Windows, New HVAC system 

• Phase 2 

• New Addition 
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PROJECT SCHEDULE 

- Construction Start: June 20th 2014 

- Substantial Completion (Phase 1): August 15th, 2014 

- First Day of School: August 25th, 2014 

- Construction Start (Addition): Summer 2014 

- Substantial Completion (Addition): August 15th, 2015 
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WHAT TO WATCH FOR 
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SUMMER LOCATION 

• Garfield Elementary School 

• 2435 Alabama Ave SE, Washington, DC 20020 
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